

# Wanborough Neighbourhood Plan

Task	Subtask	Owner	Start	Finish	Status	Jul-14	Aug-14	Sep-14	Oct-14	Nov-14	Dec-14	Jan-15	Feb-15	Mar-15	Apr-15	May-15	Jun-15	Jul-15	Aug-15	Sep-15	Oct-15	Nov-15	Dec-16	Jan-16	Feb-16	Mar-16	Apr-16	May-16	
<b>1. Neighbourhood Plan Application</b>																													
	Scope Area		01-Nov-13	10-Mar-14																									
	Neighbourhood Plan Application		01-Nov-13	25-Nov-13	✓																								
	Application Acknowledgement			27-Nov-13	✓																								
	Neighbourhood Area application consultation		04-Dec-13	22-Jan-14	✓																								
	Neighbourhood Area designated			10-Mar-14	✓																								
<b>2. Community Engagement</b>																													
	Agree Strategy		01-Apr-14	31-Aug-14		[Yellow bar from Jul-14 to Dec-14]																							
	Plan for Open Forum		01-Apr-14	05-Jul-14	✓	[Yellow bar]																							
	Open Forum			07-Jul-14	✓	[Yellow bar]																							
	Review Open Forum feedback/create Questionnaire		01-Sep-14	30-Oct-14			[Yellow bar]																						
	Send out Questionnaire		15-Oct-14	31-Oct-14				[Yellow bar]																					
	Questionnaire collection		01-Nov-14	30-Dec-14					[Yellow bar]																				
	Land & Business Owners meeting			02-Feb-15								[Yellow bar]																	
<b>3. Draft Plan</b>																													
	Agree Content in NP Plan		01-Apr	31-Oct-15		[Yellow bar from Jul-14 to Dec-14]																							
	Review Material & Questionnaire			31-Oct-14								[Yellow bar]																	
	Draft a Plan		01-Apr-15	30-May-15									[Yellow bar]																
	Print copies, Strategic Environment Assessment		01-May-15	30-Jun-15										[Yellow bar]															
	Consultation of Draft Plan (6 weeks)		01-Jul-15	31-Jul-15											[Yellow bar]														
	Consultation of Draft Plan (6 weeks)		01-Aug-15	30-Sep-15												[Yellow bar]													
	Revision based on Feedback		01-Oct-15	31-Oct-15													[Yellow bar]												
	Submit draft NP to local Authority			15-Nov-15														[Yellow bar]											
<b>4. Independent check</b>																													
	Appoint Examiner	Wanb + SBC	01-Dec-15	31-Mar-15																				[Yellow bar]					
	Publication of Neighbourhood Plan (6 weeks)	SBC	01-Dec-15	31-Dec-15																			[Yellow bar]						
	Examiner report-out	Examiner		28-Feb-16																				[Yellow bar]					
	Council Decision	SBC		31-Mar-16																					[Yellow bar]				
<b>5. Referendum</b>																													
	Publicise prereferendum information	Electoral services	01-Apr-16	30-May-16																						[Yellow bar]			
	Referendum	Electoral services	01-Apr-16	30-Apr-16																					[Yellow bar]				
	Publicise referendum	SBC	01-May-16	30-May-16																						[Yellow bar]			